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Long Term Fall/Winter 
Road Closures 
 

• 5
th

 Street (Nov) 

 

• Prince Memorial 
Greenway reopening 
(Nov) 

   

• 9
th

 Street (Nov) 

  

Content Title 

Major Work Fall 2006 

Major Work Upcoming for 
Winter 2006/2007 

Major Work Scheduled to 
Start Spring Through 
Summer 2007 

Accomplishments 

Santa Rosa 101 Widening ProjectSanta Rosa 101 Widening ProjectSanta Rosa 101 Widening ProjectSanta Rosa 101 Widening Project    
California Department of TransportationCalifornia Department of TransportationCalifornia Department of TransportationCalifornia Department of Transportation    

Santa Rosa Creek Bridges 

• Complete northbound 

connector bridge in mid 

October  

• Complete new median 

mainline 101 bridge in 

early November  

• Winter suspension until 

June 2007 

• Reopen Prince Memorial 

Greenway during winter 

work suspension   

 

 

 

 

 

             

 

 

6
th

 Street Undercrossing 

(Future Street Opening) 

• Excavation and  median 

shoring installation 

• Foundation construction 

• Falsework installation for 

new median bridge 

4
th

 Street Viaduct 

• 3
rd

 Street reopening early 

November  

• 5
th

 Street closure to traffic 

after 3
rd

 Street reopens   

• Construction of bridge 

widening over 5
th

 Street 

through Spring 2007 

• Fourth Street to remain 

open until 5
th

 Street    

reopening 

 

Major Work Fall 2006  
Route 12 to Steele Lane   

 
State Route 101  

• Median paving SR 12 to 

Steele Lane Undercrossing 

• Downtown Santa Rosa    

offramp reopening late 

October 

 

9
th

 Street Undercrossing 

• Closure of 9
th

 Street 

concurrent with reopening 

of 3
rd

 Street 

• Median bridge widening  

Steel Lane Undercrossing 

• Continue new median bridge 

construction 

• Falsework removal and 

bridge lowering 

• Prepare for 101 traffic shift 

 

College Ave Undercrossing 

• Complete new median bridge 

• Falsework removal and 

bridge lowering 

• Prepare for 101 traffic shift 

 

Route 12 SB Connector 

• Bridge widening at Olive 

Avenue 

• Bridge widening at South 

Santa Rosa Overhead 



  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Page 2 

 

4
th

 Street Viaduct 

• Complete bridge construction 

over 5
th

 Street road closure 

• Reopen 5
th

 Street, close 4
th

  

Street for final stage 

construction 

6
th

 Street Undercrossing 

• Start Stage 2 construction  

Santa Rosa Creek Bridges 

• Stage bridge widening  

• Prince Memorial Greenway 

closure  

Major Work Scheduled to Start Spring Through 
Summer 2007 
Rte 12 to Steele Lane  

Steele Lane Undercrossing 

• Complete Stage 2 bridge 

widening 

• Traffic shift 

• Start Stage 3 widening   

 

 

 

 

 

State Route 101 

• Traffic shift to median 

• Stage 2 outside widening  

9
th

 Street Undercrossing 

• Complete median widening 

• Start outside stage widening 

College Ave Undercrossing 

• Complete Stage 2 bridge 

widening 

  

California Department of 
Transportation 

Public Information Officer 

111 West Grand Avenue 

Oakland, CA 94162 

(510) 286-6115 

michelle_squyer@dot.ca.gov 

www.dot.ca.gov/dist4/son101 

Hotline 

1-866-322-0614 

 Accomplishments  

• Sound wall and retaining wall completed adjacent to Luther Burbank school during summer of 2006 

• Project overall within original scheduled contract days and within allocated budget 

  

Major Work Upcoming for Winter 2006/2007 
Route 12 to Steele Lane 

 

4
th

 Street Viaduct 

• Continue bridge construction 

over 5
th

 Street road closure 

 

6
th

 Street Undercrossing 

• Complete new median 

 bridge construction 

 

9
th

 Street Undercrossing 

• Continue median construction  

 

College Ave Undercrossing 

• Start new Stage 2 bridge  

 

Steele Lane Undercrossing 

• Start new Stage 2 bridge  

• Install Stage 2 falsework 

Route 12 SB Connector 

 
• Continue bridge and approach 

widening at Olive Avenue and 

South Santa Rosa Overhead 


